From: Danny Mapili - WPD-C
To: Gregory, Thomas; Joshua Hill; Ruschaupt, Chris @ Washington DC
Subject: Re: Furniture Kick-off Meeting this week - Thursday morning before 11:00
Date: Thursday, October 13, 2016 8:58:44 AM

Josh, et al.,

I have a conflict, but I will try to call in as soon as my other call is done.

Some info that you might need:

1. Swing space completion is around mid Feb 2017.
2. You are vacated on the 4th floor around 3/24/2017
3. HQ start Phase 1B around 6/1/2017 based on April 15th Funding submission to GSA.
4. Phase 1A award is tracking to be issued by the end of October 2016 pending clarification of few items and award process for all the phases.

Thanks

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
U.S. General Services Administration (NCR-PBS)
301 7th Street SW, Room 7919
Washington, DC 20407
P 202-219-0376 | M 703-678-8289

On Wed, Oct 12, 2016 at 4:00 PM, Gregory, Thomas <Thomas.Gregory@perkinswill.com> wrote:

> Call-in line 1.888.535.0454 and code 2025855656; **Room 3M-1**
>
> Afternoon Everyone,
>
> I wanted to follow-up to finalize a time for us to meet this coming week. It appears that Thursday morning from 9:00am -10:00 am works for us to meet and discuss the following:
>
> - Review the package and any questions from Talu
> - Review all points of contact moving forward for all parties.
> - Review the schedule for procurement and award relative to the swing space, mockup and Phase 1 construction.
>
> We will be sending the CAD furniture files and updated furniture package (this will not yet have the two alternates yet for the closed file and closed bookcase at offices) today.

Please reconfirm if this still works for everyone. FERC will be planning to meet immediately after at 10:00 to discussed additional project details.

Regards.

Tom

Thomas Gregory

Project Manager, Associate

Perkins+Will

1250 24th Street, NW, Suite 800, Washington, DC 20037

t 202.624.8316

thomas.gregory@perkinswill.com

perkinswill.com | Blog | Facebook | Twitter | Instagram